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1. Introduction 
In current times, the complicacy of construction projects has increased tremendously. The construction industry is 
often focused as a project-based industry that is assigned by the unique characteristics of each project and the 
involvement of the various parties within the project life cycle. Construction project itself is intricate, conflicts easily 
occur among the parties due, to the diversity of the industry and the involvement of various parties, conflicts, and 
disputes occur (Jaffar et al., 2011). There is a need to take prominent action to resolve these negative issues on sites. 
Abstract: Construction industry universally demands the contributions of various individuals, with each person 
bringing forward its expertise required to successfully bring the project to completion. Although they have 
different interest but a common objective of project execution. However, when individuals of varying background 
come together, conflict is certainly not absent, as the members within the project have different interests, which 
would induced conflicts. The situation has adverse effects on the project delivery, especially when it is not well 
managed. Therefore, this paper aimed to assess the strategies for managing conflicts on active construction sites in 
Abuja through the self-administration of structured questionnaires. Findings revealed that inadequate 
communication among project teams with a mean score of 3.52 which could be deemed as high extent is among 
the causes of conflict on construction sites. In a related development, strategy such as jointly work with others to 
come up with consensual approach to with mean score of 4.34 is often used by the respondents in collaborating 
strategy. The paper concluded that the least favoured strategies adopted by the respondents were competing style as 
compared to collaborating style, compromising style, avoiding style and accommodating style. The paper 
recommended that a system should be implement to facilitate and to enhance a smooth transmittance of 
information from one individual to another within the project team like team meeting discussions, site review 
meetings, and project status reporting. 
 
Keywords: Abuja-Nigeria; Adversarial relationship; Conflict management; Construction sites; Strategies 
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Conflict is a serious disagreement between parties due to various reasons such as extension of time, payment, quality of 
technical specification, unavailability of information, administration and management, unrealistic client expectations 
and determination. Conflict may develop as a result of limited resources such as not enough time, money, labour, 
materials or equipment (Kathleen, 2003). 
As indicated by Cheung and Suen (2002), if conflict is not properly managed, it may cause delay of project, 
undermine team spirit, increase project cost and above all, damaged business relationships. Conflicts in construction 
sites affect the performance of all stakeholders, such as owners, design and supervision of the consultant team, 
contractors and subcontractors. Thus, it is not surprising that many construction stakeholders still overwhelmingly view 
conflict as negative and should be avoided, managed or resolved as soon as possible.  Conflict is one of the causes that 
lead to construction project failure or longevity of a project. Conflict can cause project delay, project cost overrun, 
productivity decrease, profit loss or impact in business relationship (Jaffar et al., 2011). In addition, it is time 
consuming to manage the conflict than build the project (Shin, 2002). There is a need to take prominent action to 
resolve the negative issues in the project in order to avoid future problems. 
As outlined by Femi (2014), conflict is “…as indispensable as peace, since the only reason for seeking peace is 
because there exists conflict, which is inevitable in the construction industry as in any other human endeavour”, conflict 
is an inborn element of social human relations and step should be taken to ensure the conflicts do not degenerate into 
dysfunctional conflict. In the mind of Borvan (2011), there is no project that can be protected from conflict, such 
conflicts may result in financial damage.  
Therefore, the success of most construction project depends on how these unavoidable conflicts are managed and 
resolved. Thus, the research seeks to identify the factors that led to conflict in construction sites, the effects of the 
conflict and the ways to manage and resolve conflicts to the barest minimum on construction sites. 
A well-organized project is a project which has been properly designed, appropriately planned, and accordingly 
built to specification, cost and within the scheduled time (Harmon, 2003). Conflict occurs inevitably, but preparing to 
deal with it in a rational, positive manner can save from further disruption. Conflict occurs when people have different 
opinions, lack of respect for each other or misunderstand the intentions of one another. 
Conflict management in the construction industry has been highly technical, exceptionally complex, systematically 
driven, and legally controlled in which create rescindment of contract and incomplete projects (Shapiro, 2005). 
Managing and resolving conflict involves effective communication and reaching a concession. Ignoring conflict 
eventually takes a toll both mentally and physically. The need to manage conflict in construction sites results in better 
long-term team dynamics. 
  
2. Concept of Conflict on Construction Sites 
The construction sector consists of various participants and experts that interrelate to the end of a project. In the 
situation where members of the project team working together during the course of their work, there are potentials for 
conflict and conflict conditions to arise. One of the key factors that predict danger or threaten construction on site is 
conflict between project team members or participants (Emmitt, 2003). This is mostly as a result of their different 
background, training, skills, norms to work and member’s standpoint (Mba, 2013). Conflict remains a challenge in the 
construction industry (Kassab et al., 2010) till today.   
In a struggle to safeguard teamwork among construction team participants, there are often variances of view with 
respect to the ideal manner of accomplishing the team’s shared objectives. Individuals within the group pursue their 
personal concerns and impede outside controls, dreading discordance in view of these contradictory positions. Often 
conflict is seen as disquieting, and may deteriorate or decline into a mishap or tragedy. The increasing situation would 
involve people, additional time, and higher costs (Peansupap et al., 2013). Therefore, it is more often than not shunned 
and went silent. On the other hand, when the conflicts are properly managed, hale and hearty interactions induced and 
permit further novelty and efficiency (Uline et al., 2003). 
Managing Construction Conflict              
Thomas-Kilmann (2010) offers five (5) modes for conflict management namely compromising, competing, 
collaborating, accommodating and avoiding. The Thomas-Kilmann Conflict Management Mode Instrument (TKI) 
“…measures a person’s attitude in conflict situations, that is, in situation where the concerns of two individuals are 
incompatible”. They describe individual’s behaviour in two basic dimensions; assertiveness and cooperativeness. 
Assertiveness measures the extent to which the individual attempts to satisfy his or her own concerns, whereas 
Cooperativeness. Competition has been called the “zero-sum game” where one person wins and the other loses. The 
individuals in conflict situation tend to be extremely assertive and very concern for self or dominating than the others. 
Lu and Leung (2001) referred to competing mode as win-lose style. An individual dominating often uses threat, power 
position, aggression, manipulation, and protection of assumed positions (Lee, 2008).  
The obsession with winning under competing mode according to Zikmann (2002) results in the opposing party 
withdrawing cooperation and taking a position to defend his or her adopted stand. Blake and Mouton (2001) describe 
the competing mode as direct and uncooperative. However, it is effective, decisive action is crucial in organisational 
contexts. This mode has been criticised for its social inappropriateness as well as the likelihood in worsening response 
to conflict because it demotes the concerns of other individuals. 
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The avoiding style is neither cooperative nor assertive. It offers no priority or preference to both concerns relative to 
the parties; it is regarded as lose-lose style (Lu and Leung, 2001). To Thomas-Kilmann (2010), a party may be aware of 
a conflict within a project team but may diplomatically sidestep or postpone the issues. It may according to Thomas-
Kilmann (2010) also mean withdrawing entirely from a threatening situation. They stated that this style is normally 
useful when the cost of tackling a conflict far outweighs the benefits of it settlement. Lee (2008) in support also 
referred to this style as a side-stepping and a buck pass of the issues in conflict. He articulates that the Avoiding style is 
the most useful when the issues in conflict are trivial or has a tendency of becoming destructive.  
The accommodating style is unassertive and cooperative, and is also labelled as lose-win style of managing conflict. 
Individuals who choose this mode of managing conflict are referred to as conflict absorbers. They tend to sidestep their 
own concerns in favour of the opposing party’s interest or concern. Individuals who choose this mode of conflict 
management according to Lu and Leung (2001) will rather maintain a relationship than to have their way.  
There is an altruistic attitude or self-sacrifice in this mode of conflict management. It may be used when one wants 
to develop social credit as a strategy for later issues that may be of paramount interest to the individual. Especially 
when it is equally important to preserve harmony and to protect the project from disruptions (Thomas-Kilmann, 2010).  
Collaborating style is both assertive and cooperative in equal magnitude, that is, high on assertiveness and high on 
cooperativeness. Collaborating is one and the same as integrating. The individuals who are highly concerned for self 
and highly concern for others in the same measure. Most literature refers to this style as a win-win style. In 
collaboration, the individual works in tandem with the other party to find a common solution that fully answers the 
concerns of both parties. Collaborating between two individuals according to Thomas-Kilmann (2010) might take the 
process of exploring disagreements to mug up from each other’s intuitions, resolving concerns that would otherwise 
have them competing. The individuals are willing to settle the difficulty by making modest different between them by 
sacrificing part of their assertiveness to gain on cooperativeness. The parties often deliberate until an acceptable 
decision is reached between them. Collaboration upsurges individual and team effectiveness, as typified by greater 
satisfaction and feelings of self-efficacy among conflicting parties, and more solutions that are beneficial reduce the 
likelihood of future conflict (Kiani et al., 2012). This style is more appropriate when you want to merge insights from 
people with different perspectives on a problem and when you wish to gain others commitment by fitting in their 
concerns in the final decision.  
Compromise mode is a style that declares neither a loser nor winner. For the French, the compromise mode is a 
“lose-lose” decision, something that should not be encouraged, and when individuals can be contented that their desires 
can in time be met, it will be far more probable that they will be willing to amend their adopted positions. Compromise 
according to Thomas-Kilmann (2010) might mean splitting the difference, exchanging concessions, or seeking a quick 
middle-ground position. Thomas-Kilmann (2010) adds that compromise is appropriate when two opponents with equal 
power are strongly committed to mutually exclusive goals, example, labour-management bargaining. However, over 
reliance or an overuse of this mode generate a cynical environment of gamesmanship which refers to an individual’s 
willingness to satisfy the other person’s concerns.  
 
3. Research Methodology 
Questionnaire survey was adopted through the self-administration of well-structured questionnaire in 50 active (on-
going) construction sites in Abuja. Survey design according to Creswell (2009) gave a quantitative description of 
phenomenon such as trends, attitudes, or opinion of population. Based on the results obtained, generalisation to the 
population is possible. Collis and Hussey (2003) described a survey as a positivistic methodology that draws a sample 
from a larger population in order to draw conclusions about the population. Babbie and Mouton (2005) stated that 
survey research is one of the best methods used in collecting data where the objective is to reach a larger portion of the 
society that would have been difficult to observe directly or the use of other methods.  
The measurement of items was form from existing literature and the writings of Thomas-Kilmann (2010) and Yiu and 
Cheung (2006). Statistical Package for Social Scientist (SPSS) and Microsoft Excel were used in analysing the 
collected data. The SPSS was used to determine the Kurtosis and Skewness values, mean values and standard 
deviations. 
 
4. Results and Discussion 
The results of the data are presented below which formed the basis for the conclusion reached and the 
recommendations made. 
 
4.1 Demographic information of respondents 
Table 1 shows that 12% for those with frequency of 16 are civil engineers and quantity surveyors, 20% were 
builders, 32% were civil engineers and 24% are the respondents from others. From the above analysis it shows that cvil 
engineers are the largest respondents. From the information, 6% are those with Ordinary National Diploma (O.N.D), 
24% are those with Higher National Diploma (H.N.D), Bachelor of Science (BSc)/Bachelor of Technology (BTech) 
and Master of Science (MSc)/Master of Technology (MTech), 2% represents those with Doctor of Philosophy (PhD), 
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and finally, the remaining 20% of the total respondents represents others. The table indicates that 22% represents those 
with less than 5 years’ experience, 36% represents respondents with 5-10 years, 22% represents respondents with 10-15 
years, 14% represents respondents with 15-20 years’ experience, 6% represents respondents have 20years and above 
experience. Hence, it is shown that those with 5-10 years’ experience have the highest percentage. The table shows that 
48% represents firms with workers ranging from 1-49, 34% represents firms with workers ranging from 50-249 and 
finally 18% represents those with workers above 250. This is an indication that the small sized construction firms 
constituted the largest percentage followed by the medium sized construction firms.  
 
Table 1: Demographic Information of Respondents 
Variables Characteristics Frequency Percentage% Total 
Educational qualification Ordinary National Diploma 3 6 
 
 
Higher National Diploma 12 24 
 
 
BSc/BTech 12 24 
 
 
MSc/MTech 12 24 
 
 
PhD 1 2 
   Others 10 20 50 
Years of experience Less than 5 years  11 22 
 
 
5-10 years 18 36 
 
 
10-15years 11 22 
 
 
15-20 years 7 14 
   20 years and above 3 6 50 
Profession Architect 6 12 
 
 
Builder 10 20 
 
 
Civil Engineer 16 32 
 
 
Quantity Surveyor 6 12 
   Others 12 24 50 
Number of staff 1-49 24 48 
 
 
50-249 17 34 
   Above 250 9 18 50 
 
4.2 Causes of Conflicts on Construction Sites in Abuja 
The mean values that evolved are as follows; mean value of ≥ 4.50 corresponds to “Very high extent”, 3.50-4.49 
corresponds to “High extent”, 2.50-3.49 corresponds to “Moderate extent”, 1.50-2.49 corresponds to “Little extent” and 
1.00-1.49 corresponds to “No extent”. 
Based on Table 2, it shows the skewness and kurtosis value, Bright (2008) suggests that data are considered to be in 
excellent form when the skewness range is fewer than 2 and kurtosis fewer than 7, since the skewness and kurtosis 
values of the data collected based on the causes of conflict on construction sites in Abuja, it is observed that the 
skewness values are fewer than 2 and the kurtosis values are fewer 7, therefore the data is accurate.  
Data collected was analysed based on the responses of the participants, and for each item listed the mean value and 
standard deviation for each item were ranked to identify the highest cause of conflict on construction sites in the study 
area. According to the results in Table 4.5a, ranked and compared the mean scores of professional respondents and site 
operatives’ the most frequently embraced among the parameters listed on project sites according to overall mean were: 
inadequate communication among project teams, inaccurate design information and indefinite and contradicting 
instructions. Inadequate communication among project teams with the highest mean value of 3.52 and a standard 
deviation of 0.97, this mean that inadequate communication is the highest causative item of conflict on construction 
sites in Abuja. In fact, communication performs a very crucial role in all the stages of construction like in design, 
organization, production and management. The role of communication cannot be exaggerated or overstressed as 
various professionals or site operatives in the construction industry need to communicate effectively in any particular 
project for it to be successful. A poorly organized communication as confirmed by the responses does not only lead to 
misunderstanding and eventual conflict but also design and construction errors, demotivated labour force, general 
slowdown and failure in production (Tipili et al., 2014). The second major source of conflict is “Inaccurate design 
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information” with a mean value of 3.52 and a standard deviation of 0.97, design inaccuracy is inevitable in 
constructions projects and as such may lead to rework or delays in project completion. Furthermore, “Indefinite and 
contradicting instructions” with a mean value of 3.46 and a standard deviation of 0.99 is the third major cause of 
conflict, it is not surprising that indefinite and contradicting instructions follow on the heels of inadequate 
communication, because the two items hinge on the absence of harmonious working environment. Indefinite 
instructions may come in a form of design, written or oral. It often creates disagreements as a result of the differing 
interpretations to the issued instruction and its true meaning. Disagreements between working drawings and 
specifications are classical examples of indefinite and contradicting instructions. These contradictions in working 
documents results in conflicts between contractors and consultants, nominated contractors and main contractors. 
Table 2 shows that the item with the least mean value is the item “Contract is ambiguous and unfeasible” with a 
mean value of 2.60 and a standard deviation of 1.34 following after the item “Contract does not fully address materials 
requirement” having a mean value of 2.80 and a standard deviation of 1.11. The mean values of the items at the bottom 
of the items that causes general conflict means that, the two items per the responses of the participants are the least 
causative items among the list of causes of conflict as group under the causes of conflict.  
 
Table 2: Causes of Conflict on Construction Sites 
  Mean Statistic Std. Error 
Std. 
Deviation Skewness Kurtosis Decision 
Inadequate communication 
among project teams. 3.52 0.14 0.97 -0.54 0.34 High Extent 
Inaccurate design information. 3.46 0.18 1.27 -0.25 -1.07 Moderate Extent 
Indefinite and contradicting 
instructions.    3.46 0.14 0.99 -0.01 -1.01 Moderate Extent 
Different perception of work 
quality. 3.40 0.12 0.83 0.00 0.64 Moderate Extent 
Unassigned risks associated with 
the project. 3.38 0.11 0.81 -0.57 0.52 Moderate Extent 
Delayed client response 
(decisions). 3.32 0.14 0.98 -0.01 -0.48 Moderate Extent 
Mismatched project risk 
allocation between stakeholders. 3.32 0.13 0.89 -0.15 -0.04 Moderate Extent 
Project participants reluctant to 
deal promptly with changes and 
unexpected conditions - price 
escalation index. 
 
3.26 0.14 1.01 -0.43 -0.63 Moderate Extent 
Inadequate site investigations. 
  3.24   0.16   1.12 -0.04     -0.92 Moderate Extent 
Slow progress and performance 
Contractor. 
 
 3.22   0.15   1.04 0.00    -0.47 Moderate Extent 
Contractor submits unrealistically 
low bid to win the project.  3.20 0.16 1.11 -0.32  -0.55 Moderate Extent 
Changes in contract due to site 
and environmental condition.  3.16 0.14 0.96 -0.33 -0.54 Moderate Extent 
Delays in payments or (such as 
mobilization, part payment).      3.16      0.13 0.89 -0.51      -0.21 Moderate Extent 
The use of substandard materials 
for construction. 
 
3.14 0.20 1.41 -0.08 -1.27 Moderate Extent 
Inadequate construction time or 
duration. 
 
3.02 0.14 1.02 -0.28 -0.55 Moderate Extent 
Poorly developed project plan 
and scheduling. 2.92 0.20 1.40 -0.04 -1.19 Moderate Extent 




Contract does not fully address 
materials requirement. 
 
2.80 0.16 1.11 0.13 -1.07 Moderate Extent 
Contract is ambiguous and 
unfeasible. 2.60 0.19 1.34 0.68 -0.70 Moderate Extent 
 
4. 3 Conflict Management Strategies on Construction Sites                                                
Respondents were asked to share which of the conflict management style he orshe would use when confronted with 
a conflict Using a 5-point Likert scale 5- “Always” with mean value of ≥ 4.50, 4- “Often” with mean value of 3.50-
4.49, 3- “Sometimes” with a mean value  2.50-3.49, 2- “Rarely” mean value of 1.50-2.49, 1- “Never” having a mean 
value of 1.00-1.49.  
 
4.3.1 Competing Style 
Competing occurs when one party goes all out to win its position while ignoring the needs and concerns of the other 
party. As the intensity of a conflict increases, the tendency for a forced conflict is more likely. This result in a win-lose 
situation where one party wins at the expense of the other party (Ohelendorf, 2001). According to site participants’ 
views on competing style of managing conflict on Table 3 and by ranking “I use my expertise to drive home my 
adopted position or make decision in my favour” is ranked first having a mean value of 3.04 and a standard deviation of 
1.38, and “I use my influence to make my views accepted” is ranked second with a mean value of 3.02 and a standard 
deviation of 1.32, these options are more preferred by the site participants to “I use my influence to make my views 
accepted” which is ranked last with a mean value of 2.74 and a standard deviation of 1.37.      
   
Table 3: Competing Style 
  Mean Statistic Std. Error 
Std. 
Deviation Skewness Kurtosis Decision 
I use my expertise to drive home 
my adopted position or make 
decision in my favour.        
3.04 0.20 1.38 -0.22 -1.15 Sometimes 
I use my influence to make my 
views accepted.            3.02 0.19 1.32 -0.32 -0.96 Sometimes 
I use my authority to make a 
decision in my favour. 2.76 0.18 1.27 -0.15 -1.35 Sometimes 
I observe my views much higher 
than the views of others.      2.74 0.21 1.47 0.07 -1.50 Sometimes 
I sometimes use my power to win 
a competitive situation. 2.74 0.19 1.37 0.04 -1.27 Sometimes 
 
4.3.2 Collaborating Style 
Collaborating involves conflicting parties coming together to meet face-to-face in order to reach an agreement. It 
involves open and direct communication among team members who should lead to a way of solving conflict. 
According to the results in Table 4, “Jointly work with others to come up with consensual approach to work” with a 
mean value of 4.34 and a standard deviation of 0.69, and “I explore the issue with others to find a solution agreeable to 
us” having a mean value of 4.24 and a standard deviation of 0.80 are preferred to “I combine my ideas with that of 
others to arrive at a shared decision” with a mean value of 4.12, and a standard deviation of 0.80. 
 
Table 4: Collaborating Style 




Deviation Skewness Kurtosis Decision 
Jointly work with others to 
come up with consensual 
approach to work.   
4.34 0.10 0.69 -0.95 1.34 Often  
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I explore the issue with others 
to find a solution agreeable to 
us.       
4.24 0.11 0.80 -0.72 -0.25 Often  
All concerns are openly tabled 
and resolved in a best possible 
way.       
4.22 0.1 0.74 -0.38 -1.05 Often  
I combine my ideas with that 
of others to arrive at a shared 
decision.      
4.12 0.11 0.80 -0.72 0.29 Often  
 
4.3.3 Compromising Style 
Compromise involves the technique of give and take. Conflicting parties’ bargain to reach a mutually acceptable 
solution. Both parties give up something in order to reach an agreement. Based on the survey, it was observed in Table 
5 that “Parties examined the basis for disagreement an attempt to ensure that all concerns and interests are taken care 
off” with a mean value of 4.20 and a standard deviation of 0.73 was ranked highest and the second ranked was “In 
solving problem, both parties distinguish between real needs from desires” having a mean value of 3.98 and a standard 
deviation of 0.84. However, “I try to ensure that the interests of both parties are taken-on board in solving the problem” 
was ranked lowest with a mean value of 3.92 and a standard deviation of 0.75 before “Conflict is decided by a give-
take agreement” has a mean value of 3.90 and a standard deviation of 0.76.     
 
Table 5: Compromising Style 




Deviation Skewness Kurtosis Decision 
Parties examined the basis for 
disagreement an attempt to ensure 
that all concerns and interests are 
taken care off       
4.20 0.1 0.73 -0.33 -1.02 Often 
In solving problem, both parties 
distinguish between real needs 
from desires       
3.98 0.12 0.84 -0.38 -0.57 Often 
The conflict is decided cordially on 
mutual agreement        3.96 0.09 0.67 0.05 -0.67 Often 
I try to ensure that the interests of 
both parties are taken-on board in 
solving the problem      
3.92 0.11 0.75 0.13 -1.18 Often 
Conflict is decided by a give-take 
agreement  3.90 0.11 0.76 -0.12 -0.58 Often 
 
4.3.4 Avoiding Style 
Avoiding is a conflict management style that involves ignoring or postponing an issue for later or withdrawing from 
the situation completely, it is just a temporary solution because the conflict and the problems will keep on reoccurring 
unless dealt with. In Table 6, it was observed that the highest ranked was “I ignore the problem when it can lead to 
destruction” with a mean value of 4.10 and a standard deviation of 0.89, the second highest being “I ignore the issue 
when the cost of confronting it far outweighs the benefits” with a mean value of 4.04 and a standard deviation of 0.92. 
The lowest ranked being “I ignore the issue when it is tangential or symptomatic of other issues” with a mean value 
of 3.70 and a standard deviation of 1.02 after “I ignore the situation in other to protect an establish relationship” with a 
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Table 6: Avoiding Style 
 




Deviation Skewness Kurtosis Decision 
I ignore the problem when it can 
lead to destruction       4.10 0.13 0.89 -0.93 1.33 Often 
I ignore the issue when the cost of 
confronting it far outweighs the 
benefits  
4.04 0.13 0.92 -0.57 -0.64    Often 
No adopted position is taken 
when solving a problem. 3.92 0.12 0.83 -0.97 2.10 Often 
I ignore the situation in other to 
protect an establish relationship       3.74 0.13 0.90 -0.15 0.10 Often 
I ignore the issue when it is 
tangential or symptomatic of 
other issues    
3.70 0.14 1.02 -0.57 0.31 Often 
 
 
4.3.5 Accommodating Style 
The accommodating style is unassertive and cooperative, it involves individuals who want to sidestep their own 
concerns in favour of the opposing party’s interest or concern and is also known as lose-win style of managing conflict. 
According to the ranking in Table 7, “Proposals and opinions of other individuals are well considered when deciding on 
a problem” was ranked the highest with a mean value of 4.00 and a standard deviation of 0.81 followed by “Concerns 
or desires of other individuals are of much concern or prioritized” with a mean value of 3.94 and a standard deviation 
of 0.93 and “I excuse others to forestall peace” with mean value 3.88 and standard deviation of 0.90 as the least ranked. 
Based on the data obtained from the field survey on the different conflict management strategies, the skewness and 
kurtosis values show the accuracy of the data from the field survey due to the fact that the skewness values are fewer 
than 2 and the kurtosis values are fewer than 7. It is observed that competing is the least used to manage conflict while 
compromising, collaborating, avoiding and accommodating are the most favourable conflict management strategies 
used on construction sites in Abuja.  
 
Table 7: Accommodating Style 
 




Deviation Skewness Kurtosis Decision 
Proposals and opinions of other 
individuals are well considered 
when deciding on a problem.       
4.00 0.11 0.81 -0.24 -0.81 Often 
Concerns or desires of other 
individuals are of much concern 
or prioritized.        
3.94 0.13 0.93 -0.81 0.75     Often 
I excuse others to forestall 
peace.      3.88 0.13 0.90 -0.64 0.76 Often 
I submit to outcomes when it is 
even against my concern.        3.88 0.12 0.82 -1.59 4.56 Often 
I excuse others to forestall 
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5. Conclusion and Recommendation 
As inevitable as change, so is the issue of conflict in construction. At any site where construction team members 
work together in the course of completing their work and obligations, there exist always an obvious possibility of 
conflict. Indeed, it is absolutely and completely impossible to have people of different experience, training and 
upbringing work together, decide on issues and work towards project objectives and goals without conflict.  Plethora of 
literature have put forward several causes of conflict as pertained in construction sites and industry at large. To 
ascertain the cause of construction-related conflicts in Abuja, a number of items were selected and employed. The study 
recognizes inadequate communication as a major cause of conflict and this is in agreement with claim that poor 
communication often results in project delays, cost overruns and project abandonments. In addition, the study identifies 
ambiguous and contradicting instructions as one of the causes of construction conflicts. In between the different 
management styles of managing conflict in construction found in literature, collaborating, compromising, avoiding and 
accommodating styles are the most favoured conflict management style used by players on construction sites in Abuja 
per the study. 
The following recommendations are suggested to mitigate the causes and the effects it has on construction sites in 
Abuja firstly, every project starts and ends with communication, therefore communication is important in all 
construction sites, it is critical that a system is put in place to facilitate and to enhance a smooth transmittance of 
information from one individual to another within the project team like; Team Meeting Discussions, Site Review 
Meetings, and Project Status Reporting. These will enable and help members within the team to apprise themselves 
fully of the happenings around the project, and the problem of inadequacy of communication is reduced to its barest 
minimum; Secondly, design teams on construction sites should painstakingly check and recheck their design works 
before sending it out as a finished drawing for implementation at site. Junior design team members should not be left 
unsupervised on final works of designs to avoid excessive change orders. Again, detailed and much attention should be 
given to site investigation work prior to the start of the design works, in order not to miss any fact that may eventually 
result in excessive change orders. Thirdly, Payment of contractors should be done timeously to avoid project 
abandonment and where there exists disagreement in respect of works executed, certificate value should be paid while 
the disputed extra works are being looked at as well as, Site workers or participants should jointly work with each other 
to come up with a consensual approach to work and should work together to find a solution agreeable to them when 
matters arise instead of waiting for it to escalate which may result to conflict. 
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